

# **HER2 ESS**

## **Data Collection Tracker & Monitoring Dashboard**

### **Professional Project Report**

Prepared by: Farhad Sahebi

## **Description**

This project is a professionally designed Google Sheets–based data collection and monitoring system developed to manage large-scale field operations across multiple provinces. It supports the full lifecycle of data collection, from planning and field execution to quality assurance and reporting. The system integrates structured data entry, automated validation checks, and dynamic dashboards to ensure accurate tracking of progress and enable real-time decision-making.

## **Key Features**

End-to-end workflow management, automated progress tracking, built-in data validation, dynamic dashboards, province-wise monitoring, QA tracking, conditional formatting, and structured multi-sheet architecture.

## **Tools Used**

The tracker was developed using Google Sheets with advanced formulas, data validation, conditional formatting, and dashboard visualizations to automate reporting and ensure scalability.

## **Results**

The system improved visibility into field progress, enhanced data quality, reduced manual reporting effort, and enabled faster identification of operational bottlenecks, supporting better decision-making.

## **Role & Responsibilities**

I designed and developed the full system, including data structure, validation logic, dashboards, and reporting features, ensuring usability, scalability, and data integrity.

## Dashboard

267

**Received**  
Forms that are completed

Target	291
Percentage	91.75%

77

**Approved**  
Forms that are approved

Target	291
Percentage	26.45%

6

**Rejected**  
Forms that are rejected


Target	291
Percentage	2.06%

214

**Remaining**  
Forms that are remaining

Target	291
Percentage	73.54%

## Province-wise Data



Province	Total Target	Total Received	Total Approved	Total Rejected	Total Remaining	Visited HF	Progress Indicator
Jawzjan	11	12	12	0	-1	1	■ ■ ■ ■ ■
Paktika	27	34	9	9	19	2	■ ■ ■ ■ ■
Nangarhar	22	22	12	1	10	2	■ ■ ■ ■ ■
Laghman	22	26	11	1	11	2	■ ■ ■ ■ ■
Parophar	11	0	1	1	22	2	■ ■ ■ ■ ■
Sar-e-Pul	11	14	2	1	9	1	■ ■ ■ ■ ■
Takhar	11	13	0	0	11	1	■ ■ ■ ■ ■
Kunar	11	12	6	0	5	1	■ ■ ■ ■ ■
Badakhshan	39	26	14	0	25	3	■ ■ ■ ■ ■
Khokh	11	11	0	0	11	1	■ ■ ■ ■ ■
Parwan	11	6	0	0	11	1	■ ■ ■ ■ ■
Bamyan	11	11	0	0	11	1	■ ■ ■ ■ ■
Samangan	11	5	1	0	10	1	■ ■ ■ ■ ■
Logar	16	20	5	2	11	1	■ ■ ■ ■ ■
Paktiya	16	17	3	0	13	1	■ ■ ■ ■ ■
Kunduz	11	7	0	0	11	1	■ ■ ■ ■ ■
Qandah	11	13	3	0	8	1	■ ■ ■ ■ ■
Badghis	17	1	0	0	17	1	■ ■ ■ ■ ■

Dashboard Overview

Sl	Ref. Linkage	Barcode	Barcode Name	Site Visit ID	Shipment	Stocked	Ref Name	Lot	Batch	SubstanceCode	Expiry Date	Reference Type	Tool	Survey_Lang	Any DP# points
1	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	18	2025-10-29	2025-10-29	Vignette [2] Labor	Vignette	NA	No
2	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	18	2025-10-29	2025-10-29	2025-10-29 Vignette [3] PNC pre Discharge	Vignette	NA	No
3	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	22	2025-10-29	2025-10-29	2025-10-29 Vignette [1] Respiratory Infection: Pneumonia	Vignette	NA	No
4	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	16	2025-10-29	2025-10-29	2025-10-29 Vignette [2] Diarrhea with Cal B dehydraton	Vignette	NA	No
5	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	15	2025-10-30	2025-10-30	2025-10-30 Exit Interview 1	Vignette	NA	No
6	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	27	2025-10-29	2025-10-29	2025-10-29 Personal (section 1)	Data Verification	Dari	No
7	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	175	2025-10-29	2025-10-29	2025-10-29 Equipments (section 4)	Data Verification	Dari	No
8	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	266	2025-10-29	2025-10-29	2025-10-29 Medicine (section 2)	Data Verification	Dari	No
9	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	6	2025-10-30	2025-10-30	2025-10-30 Other than PAP (section 6)	Data Verification	Dari	No
10	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	11	2025-10-30	2025-10-30	2025-10-30 1. General Management	DOC	Poster	No
11	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	26	2025-10-30	2025-10-30	2025-10-30 5. Laboratory	DOC	Poster	No
12	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	116	2025-10-30	2025-10-30	2025-10-30 3. Curative Consultation (CPO)	DOC	Poster	No
13	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	68	2025-10-30	2025-10-30	2025-10-30 Consumable (section 3)	Data Verification	Dari	No
14	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	235	2025-10-30	2025-10-30	2025-10-30 Medicine (section 2)	Data Verification	Poster	No
15	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	52	2025-10-30	2025-10-30	2025-10-30 Other than PAP (section 6)	Data Verification	Poster	No
16	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	185	2025-10-30	2025-10-30	2025-10-30 Personal (section 1)	Data Verification	Poster	No
17	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	52	2025-10-31	2025-10-31	2025-10-30 Medicine (section 2)	Data Verification	Poster	Yes
18	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	7	2025-10-31	2025-10-31	2025-10-30 Other than PAP (section 6)	Data Verification	Poster	Yes
19	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	27	2025-10-31	2025-10-31	2025-10-30 Consumable (section 3)	Data Verification	Poster	Yes
20	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	106	2025-10-31	2025-10-31	2025-10-30 Equipments (section 4)	Data Verification	Poster	Yes
21	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	30	2025-10-31	2025-10-31	2025-10-30 Personal (section 1)	Data Verification	Poster	Yes
22	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	25	2025-11-01	2025-11-01	2025-11-01 10. Antenatal Care (ANC)	DOC	Poster	Yes
23	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	34	2025-11-01	2025-11-01	2025-10-31 2. Hygiene and Sterilization	DOC	Poster	No
24	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	35	2025-11-01	2025-11-01	2025-10-31 8. Maternity	DOC	Poster	No
25	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	32	2025-11-01	2025-11-01	2025-11-01 8. Maternity	DOC	Poster	No
26	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	61	2025-11-01	2025-11-01	2025-11-01 11. Additional Questions	DOC	Poster	No
27	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	48	2025-11-01	2025-11-01	2025-11-01 6. Essential Medicine Management	DOC	Poster	No
28	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	100	2025-11-01	2025-11-01	2025-11-01 7. Tissue Machine	DOC	Poster	No
29	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	11	2025-10-30	2025-10-30	2025-10-30 Vignette [3] Growth Monitoring and Promotion	Vignette	NA	No
30	lud1027524346441424546058017730	FR3127	Rona Turu	HER.JZ.HF4302-Q2-2025-1097-01	Jakajan	Shobergean	Mangol SC (4362)	SH42	19	2025-10-30	2025-10-30	2025-10-30 Exit Interview 2	Vignette	NA	No
31	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	48	2025-11-01	2025-11-01	2025-10-30 Vignette [1] Respiratory Infection: Pneumonia	Vignette	NA	No
32	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	16	2025-10-30	2025-10-30	2025-10-30 Vignette [4] The management of presumptive TB patient	Vignette	NA	No
33	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	14	2025-10-30	2025-10-30	2025-10-30 Exit Interview 1	Vignette	NA	No
34	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	17	2025-10-30	2025-10-30	2025-10-30 Vignette [2] Growth Monitoring and Promotion	Vignette	NA	No
35	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	39	2025-10-30	2025-10-30	2025-10-30 Vignette [7] Post ANC visit	Vignette	NA	No
36	lud1027524346441424546058017730	FR3091	Adli Anasa	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	35	2025-10-30	2025-10-30	2025-10-30 Vignette [8] PNC pre Discharge	Vignette	NA	No
37	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	12	2025-10-31	2025-10-31	2025-10-30 Exit Interview 1	Vignette	NA	No
38	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	5	2025-10-31	2025-10-31	2025-10-30 Vignette [1] Respiratory Infection: Pneumonia	Vignette	NA	No
39	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	5	2025-10-31	2025-10-31	2025-10-30 Vignette [2] Diarrhea with Cal B dehydraton	Vignette	NA	No
40	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	4	2025-10-31	2025-10-31	2025-10-30 Vignette [4] The management of presumptive TB patient	Vignette	NA	No
41	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	30	2025-10-31	2025-10-31	2025-10-30 Exit Interview 2	Vignette	NA	No
42	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	3	2025-10-31	2025-10-31	2025-10-30 Vignette [8] Birth Spacing Family Planning: PP Counselling	Vignette	NA	No
43	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	14	2025-10-31	2025-10-31	2025-10-30 Vignette [8] Birth Spacing Family Planning: PP Counselling	Vignette	NA	No
44	lud1027524346441424546058017730	FR4015	Nasutulan Danah	HER.LGM.HF2638-Q2-2025-1155-01	Lagman	Alangar	Sur SHC (2638)	SH42	41	2025-10-31	2025-10-31	2025-10-30 Vignette [3] Growth Monitoring and Promotion	Vignette	NA	No
45	lud1027524346441424546058017730	FR2222	Test Name 1	HER.PAN.HF174-Q2-2025-1203-01	Panipahr	Shutaj	Roy Dora SHC (1174)	SH42	25	2025-11-01	2025-10-31	2025-10-30 Exit Interview 1	Vignette	NA	No
46	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	53	2025-11-01	2025-11-01	2025-10-31 Exit Interview 2	Vignette	NA	No
47	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	18	2025-11-01	2025-11-01	2025-11-01 Exit Interview 1	Vignette	NA	No
48	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	43	2025-11-01	2025-11-01	2025-11-01 Vignette [8] Labor	Vignette	NA	No
49	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	10	2025-11-01	2025-11-01	2025-11-01 Vignette [8] PNC pre Discharge	Vignette	NA	No
50	lud1027524346441424546058017730	FR2761	Rawaia Rahan	HER.PKA.HF1630-Q2-2025-1189-01	Pakia	Zargoon Shahr	Bakwel Clinic (1630)	SH42	9	2025-11-01	2025-11-01	2025-11-01 Vignette [7] Post ANC visit	Vignette	NA	No

## QA Log and Data Validation Tracking

## HER Verification Tools & Targets Guideline

### QOC Tools and Targets Guideline

Tools	Type of Health Facility						Remarks
	BH*	PH*	DH*	CHC	BHC	SHC	
QOC (structural indicators)	No	No	Yes	Yes	Yes	No	10 in each HF. If there is no Laboratory at BHC
FV Form HF level Data verification	Yes	Yes	No	No	No	Yes	in RH,PH,7;(in SHC 5)
Vignettes 2 HW, 1 Midwife and 2 Exit Int	Yes	Yes	Yes	Yes	Yes	Yes	6
HMIS Verification	Yes	Yes	Yes	Yes	Yes	Yes	(in RH,PH,DH and CHC+ 9) ( in CHC 8) ( in BHC
Human Resources from FV Forms	No	No	Yes	Yes	Yes	No	1
QoC	Yes	Yes	Yes	Yes	Yes	Yes	(in SHC,BHC,BHC+ 2) ( in CHC/CHC+ 3)(in DH
Patients Verification at Community level**	Yes	Yes	Yes	Yes	Yes	Yes	as per sample

Tools	Target data by HF for each tool						Remarks
	BH*	PH*	DH*	CHC/CHC+	BHC	SHC	
QOC (structural indicators)	No	No	10	10	10	No	
FV Form HF level Data verification	7	7	No	No	No	5	
Vignettes 2 HW, 1 Midwife and 2 Exit Int	6	6	6	6	6	6	
HMIS Verification	9	9	9	8	7	7	
Human Resources from FV Forms	No	No	1	1	1	No	
QoC	20	20	8	3	2	2	
Patients Verification at Community level**	121	120	135	40	35	35	

Tools	Target data based on Tools			Tools	Number of Data	Remarks
	HMIS	QOC	Patient			
QOC (structural indicators)		Yes		QOC (structural indicators)	1550	
FV Forms		Yes		FV Forms	655	
Vignettes 2 HW, 1 Midwife and 2 Exit Int		Yes		Vignettes 2 HW, 1 Midwife and 2 Exit Int	1704	
HMIS Verification	Yes			HMIS Verification	2073	
Human Resources from FV Forms	Yes			Human Resources from FV Forms	155	
QoC	Yes			QoC	809	
Patients Verification at Community level**			Yes	Patients Verification at Community level**	12124.5	
SP					24	
Total					15034.5	

### Tools & Targets Guideline Structure

Data Collection Progress Sheet										Data Collection Progress by Test Type - Received						Data Collection Progress by Test Type - Approved		Final Status
Sl. No.	Site Visit ID	Province	District	HF Type	HF Name	DC Status	DC Start Date	DC End Date	QC (Biochemical Indicators)	HF Level Data Verification	Vignette	QC (Biochemical Indicators)	HF Level Data Verification	Vignette	DC Status	Final Status		
1	HER-ZJHF4362-Q2-2025-1087-01	Jawaja	Sheshganj	SHC	Mangal SC (4362)	Completed	October 29, 2025	October 30, 2025	Not Applicable	Fully Received	Fully Received	Not Applicable	Fully Received	Fully Received	Partially Completed			
2	HER-PKA4F1630-Q2-2025-1189-01	Pakistan	Zargoon Shahz	BHC	Bakhal Clinic (1630)	Completed	October 29, 2025	November 1, 2025	Not Applicable	Not Applicable	Fully Received	Not Applicable	Not Applicable	Not Applicable	Partially Completed			
3	HER-NGR4F1783-Q2-2025-1049-01	Nagenghar	Kama	SHC	Den Ghaz SC (1783)	Not Completed	October 29, 2025	November 1, 2025	Not Applicable	Fully Received	Not Received	Not Applicable	Fully Received	Not Received	Partially Completed			
4	HER-GMA4F2078-Q2-2025-1155-01	Lagman	Awangar	SHC	Sur SHC (2078)	Completed	October 30, 2025	October 31, 2025	Not Applicable	Fully Received	Fully Received	Not Applicable	Fully Received	Not Received	Partially Completed			
5	HER-PNA4F1714-Q2-2025-1033-01	Pangpner	Shafu	SHC	Riy Dasa SHC (1714)	Completed	October 30, 2025	November 1, 2025	Not Applicable	Not Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
6	HER-RFP4F3837-Q2-2025-1233-01	Sar-e-Pul	Sar-e-Pul	SHC	Sar-e-Pul City SHC (3837)	Completed	October 30, 2025	November 1, 2025	Not Applicable	Fully Received	Fully Received	Not Applicable	Not Received	Not Received	Partially Completed			
7	HER-TAK4F2670-Q2-2025-1045-01	Takhar	Talagan	SHC	Shoroo SHC (2670)	Completed	October 30, 2025	October 31, 2025	Not Applicable	Fully Received	Fully Received	Not Applicable	Not Received	Not Received	Partially Completed			
8	HER-NOR4F2176-Q2-2025-1139-01	Kunar	Bor Kunaj	SHC	Shangr SHC (2176)	Completed	November 1, 2025	November 1, 2025	Not Applicable	Fully Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
9	HER-BDS4F3023-Q2-2025-1002-01	Badsakhan	Daryem	SHC	Shah-e-Sadat SHC (3023)	Planned	-	-	Not Applicable	Not Received	Fully Received	Not Applicable	Not Received	Fully Received	Partially Completed			
10	HER-BDS4F4266-Q2-2025-1004-01	Badsakhan	Jum	SHC	Kaman Yaran SC (4266)	Completed	November 1, 2025	November 3, 2025	Not Applicable	Fully Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
11	HER-NGR4F2178-Q2-2025-1099-01	Nagenghar	Kama	SHC	Gerloo SC (2178)	Completed	November 1, 2025	November 2, 2025	Not Applicable	Fully Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
12	HER-KAD4F4268-Q2-2025-1122-01	Khad	Tony	SHC	Heusak SC (4268)	Completed	November 2, 2025	November 2, 2025	Not Applicable	Fully Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
13	HER-PNA4F2328-Q2-2025-1221-01	Pangpner	Chuzarekar	SHC	Oronand Dara SHC (2328)	Completed	November 2, 2025	November 2, 2025	Not Applicable	Not Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
14	HER-PNA4F4556-Q2-2025-1002-01	Pangpner	Hsa-Ahal (Khan)	SHC	Jawson SHC (4556)	-	-	-	Not Applicable	Fully Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
15	HER-BAM4F4243-Q2-2025-1074-01	Bamyan	Bamyan	SHC	Digwan SC (4243)	Planned	November 2, 2025	November 3, 2025	Not Applicable	Fully Received	Fully Received	Not Applicable	Not Received	Not Received	Partially Completed			
16	HER-SAM4F1792-Q2-2025-1227-01	Sarngangan	Apak	SHC	Rubasa SC (1792)	Completed	November 1, 2025	November 2, 2025	Not Applicable	Not Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
17	HER-LOR4F3807-Q2-2025-1167-01	Loger	Pula-Alan	BHC	Qasa-Sadat Clinic (3807)	Completed	November 1, 2025	November 2, 2025	Not Applicable	Not Applicable	Fully Received	Not Applicable	Not Received	Not Applicable	Partially Completed			
18	HER-LGM4F3819-Q2-2025-1153-01	Lagman	Dawal Shah	SHC	Kark SC (3819)	-	-	-	Not Applicable	Fully Received	Fully Received	Not Applicable	Not Received	Not Received	Partially Completed			
19	HER-PKA4F2102-Q2-2025-1200-01	Pakistan	Armasata	SHC	Sark Mang Clinic (2102)	-	-	-	Fully Received	Not Applicable	Not Received	Not Applicable	Not Applicable	Not Received	Partially Completed			
20	HER-KDC4F4241-Q2-2025-1143-01	Kunduz	Kunduz	SHC	Jar Gulat SHC (2547)	-	-	-	Not Applicable	Not Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
21	HER-PKA4F4343-Q2-2025-1188-01	Pakistan	Sar-e-Rawza	SHC	Gazi Kasa SC (4343)	Completed	November 2, 2025	November 3, 2025	Not Applicable	Fully Received	Not Received	Not Applicable	Not Received	Not Received	Partially Completed			
22	HER-DHA4F2476-Q2-2025-1034-01	Dhara	Qura Baq (Gham)	SHC	Sheet Abdul Hakim Misran SC (2476)	Completed	November 2, 2025	November 3, 2025	Not Applicable	Fully Received	Fully Received	Not Applicable	Not Received	Not Received	Partially Completed			
23	HER-BDS4F2031-Q1-2023-095-01	Badsakhan	Kowshan	4	Sitar SHC	Completed	November 3, 2025	November 3, 2025	Not Applicable	Not Received	Not Received	Not Applicable	Not Received	Not Received	Not Completed based on Data			
24	HER-BDG4F1604-Q1-2023-097-01	Badgys	Ab Kamari	4	Chubak Clinic	Completed	November 2, 2025	November 3, 2025	Not Applicable	Not Received	Not Received	Not Applicable	Not Received	Not Received	Not Completed based on Data			
25																		
26																		
27																		
28																		
29																		
30																		
31																		
32																		
33																		
34																		
35																		
36																		
37																		
38																		
39																		
40																		
41																		
42																		
43																		
44																		
45																		
46																		
47																		
48																		
49																		
50																		

Data Collection Progress Tracking Sheet